
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Contract Location: Time Allowed:

ON I-16/SR 404 AT SR 96 AND I-16 / SR 404

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/10/2014

00/00/0000

00/00/0000

880 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 72.27

636 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,382,550.64

$14,926,238.87

$5,157,467.67

66.47%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007251      $15,382,550.64 $14,926,238.87 $5,157,467.67 66.47% $771,281.41

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number: 0007251      SR 96 - INTERCHANGE RECON

 

CSNHS-0007-00(251)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,180,066.24 $7,563,041.10 $617,025.14

Non-Participating $2,045,016.73 $1,890,760.46 $154,256.27

Total Earnings $10,225,082.97 $9,453,801.56 $771,281.41

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,225,082.97 $9,453,801.56 $771,281.41

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,225,082.97 $9,453,801.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $771,281.41

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0015 641-1100     GUARDRAIL, TP T LF  84.000 142.000

 55.000 .000

 

 

142.000 $.00 $7,810.00

Category Amount: $0.00 $7,810.00

Category Number: 0040 PAVEMENT

0019 210-0100     GRADING COMPLETE - LS  1.000 .750

 2593353.230 .010

CSNHS-0007-00(251)

 

.760 $25,933.53 $1,970,948.45

Category Amount: $25,933.53 $1,970,948.45

Category Number: 0030 ROADWAY

0020 150-1000     TRAFFIC CONTROL - LS  1.000 .817

 335826.180 .048

CSNHS-0007-00(251)

 

.865 $16,119.66 $290,489.65

Category Amount: $16,119.66 $290,489.65

Category Number: 0040 PAVEMENT

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 667.530

L & H LIME 70.950 .000

Temporary 19 mm Asphalt

                                                            

667.530 $.00 $47,361.25

0070 413-1000     BITUM TACK COAT GL  3,000.000 4,990.000

 2.510 .000

 

 

4,990.000 $.00 $12,524.90

Category Amount: $0.00 $59,886.15

Category Number: 0060 DRAINAGE

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  216.000 225.667

 56.310 .000

 

 

225.667 $.00 $12,707.31



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 DRAINAGE

0140 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 5.000

 651.640 .000

 

 

5.000 $.00 $3,258.20

Category Amount: $0.00 $15,965.51

Category Number: 0040 PAVEMENT

0445 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,000.000 11,880.750

 81.350 .000

 

 

11,880.750 $.00 $966,499.01

Category Amount: $0.00 $966,499.01

Category Number: 0030 ROADWAY

0550 207-0203     FOUND BKFILL MATL, TP II CY  600.000 79.764

 45.670 -37.301

 

 

42.463 $-1,703.54 $1,939.29

0560 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 76.000

 60.000 4.500

 

 

80.500 $270.00 $4,830.00

Category Amount: $-1,433.54 $6,769.29

Category Number: 0080 LIGHTING

0600 511-1000     BAR REINF STEEL LB  34,015.000 25,239.547

 1.160 1,446.520

 

 

26,686.067 $1,677.96 $30,955.84

0620 681-4215     LIGHTING STD, 35 FT MH, POST TOP EA  6.000 .000

 2455.000 5.000

 

 

5.000 $12,275.00 $12,275.00

0625 681-4220     LIGHTING STD, 40 FT MH, POST TOP EA  4.000 .000

 2597.000 3.000

 

 

3.000 $7,791.00 $7,791.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LIGHTING

0630 681-6346     LUMINAIRE, TP 3, 250 W, HP SODIUM EA  6.000 .000

 991.000 5.000

 

 

5.000 $4,955.00 $4,955.00

0635 681-6366     LUMINAIRE, TP 3, 400 W, HP SODIUM EA  4.000 .000

 1003.000 3.000

 

 

3.000 $3,009.00 $3,009.00

0650 682-1504     CABLE, TP RHH/RHW, AWG NO 10 LF  22,572.000 .000

 0.780 6,045.000

 

 

6,045.000 $4,715.10 $4,715.10

0680 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  5,626.000 4,160.000

 5.000 460.000

 

 

4,620.000 $2,300.00 $23,100.00

0690 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,038.000 4,260.000

 5.360 420.000

 

 

4,680.000 $2,251.20 $25,084.80

0700 683-1101     LIGHTING TOWER, STEEL, 100 FT MH, INCL LOWERING EQUIPEA  17.000 .000

 24570.000 15.000

 

 

15.000 $368,550.00 $368,550.00

0705 683-1110     LIGHTING TOWER, STEEL, 110 FT MH, INCL LOWERING EQUIPEA  2.000 .000

 33833.000 2.000

 

 

2.000 $67,666.00 $67,666.00

0710 683-6586     HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODIUMEA  58.000 .000

 993.000 52.000

 

 

52.000 $51,636.00 $51,636.00

Category Amount: $526,826.26 $599,737.74



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0750 207-0203     FOUND BKFILL MATL, TP II CY  146.000 108.338

 49.970 37.301

 

 

145.639 $1,863.93 $7,277.58

0760 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  1,684.000 2,719.858

 24.980 .000

 

 

2,719.858 $.00 $67,942.05

0770 441-0004     CONC SLOPE PAV, 4 IN SY  2,533.000 1,002.032

 36.670 467.941

 

 

1,469.973 $17,159.40 $53,903.91

0790 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .500

 805815.980 .025

1

 

.525 $20,145.40 $423,053.39

0800 500-3002     CLASS AA CONCRETE CY  983.000 794.020

 383.970 188.630

 

 

982.650 $72,428.26 $377,308.12

0810 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,060.000 771.420

 102.180 289.320

1

 

1,060.740 $29,562.72 $108,386.41

0820 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  3,433.000 1,639.980

 178.000 48.220

1

 

1,688.200 $8,583.16 $300,499.60

0830 511-1000     BAR REINF STEEL LB  136,159.000 110,679.700

 0.720 27,227.760

 

 

137,907.460 $19,603.99 $99,293.37



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0840 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .500

 230666.200 .025

1

 

.525 $5,766.66 $121,099.76

Category Amount: $175,113.52 $1,558,764.19

Category Number: 0100 EROSION CONTROL - TEMPORARY

1035 163-0240     MULCH TN  120.000 139.561

 145.000 .000

 

 

139.561 $.00 $20,236.35

Category Amount: $0.00 $20,236.35

Category Number: 0080 LIGHTING

1125 500-3002     CLASS AA CONCRETE CY  190.000 166.294

 460.000 10.001

 

 

176.295 $4,600.46 $81,095.70

1135 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  614.000 250.000

 6.100 620.000

 

 

870.000 $3,782.00 $5,307.00

Category Amount: $8,382.46 $86,402.70

Category Number: 0030 ROADWAY

1165 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 13.000

 8856.700 .000

 

 

13.000 $.00 $115,137.10

Category Amount: $0.00 $115,137.10

Category Number: 0100 EROSION CONTROL - TEMPORARY

1199 167-1500     WATER QUALITY INSPECTIONS MO  28.000 19.000

 200.000 1.000

 

 

20.000 $200.00 $4,000.00

Category Amount: $200.00 $4,000.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0020

12/07/2015

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

1264 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  55,000.000 35,250.776

 57.300 351.475

 

 

35,602.251 $20,139.52 $2,040,008.98

Category Amount: $20,139.52 $2,040,008.98

Project Total Amount: $771,281.41 $10,225,082.97


